COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1

ESTI MATE RUN 02/ 04/ 2020

ESTI MATE SUMVARY 09: 02: 04

CONTI D C20243

PCN: 20243-BI D

COFRS REPORTI NG CATEGORY: 4

ESTI MATE NO. 0017 FINL

CONTRACT DESCRI PTI ON:

TI ME CHARGED: 209.0 DAYS TI ME ALLOW 214 WORK DAYS

SCOUR BRI DGE REPAIR #6 - US287, SH52, 125, SH93, and SH11  PERCENT TIME:  97.66 ORI G TI NE ALLOW 115 WORK DAYS
PROQJECT NO ER R400- 326
PR SCOUR BRI DGE REPAI RS #6
NAVE OF ROAD:
PRQIECT COUNTI ES: BOULDER, REG ON 4 VELD, REG ON 4
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 02/ 04/ 2020 DATE TI ME STARTED 08/28/2015
14290 HI LLTOP RD. DATE LET 07/ 09/ 2015 DATE WORK BEGAN 08/ 28/2015
DATE AWARDED 07/ 27/ 2015 DATE TI ME SToppep 01/10/2020
DATE CONTRACT EXECUTED 08/13/2015 DATE ACCEPTED 01/10/ 2020
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 08/28/ 2015
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 2, 639, 744. 69 PARTI Cl PATI NG $ 2,625, 744.69 $ 1, 200. 00
AWARD PRQJECT AMT: $ 1,912,583.50 NON- PARTI Cl PATI NG 10, 000. 00 0.00
PERCENT COVPLETE: 99. 85% TOTAL EARNI NGS 2,635, 744. 69 1,200. 00
FUNDS AVAI LABLE: $ 4,000.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2, 635, 744. 69 1, 200. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 28, 688. 75
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,635, 744. 69 29, 888. 75
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 2,635, 744. 69 29, 888. 75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 29,888.75

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20243-BI D ESTI MATE RUN 02/ 04/ 2020
PRQJECT: ER R400- 326 ESTI MATE NO 0017 09: 02: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
0007 202-00010 Rem Tree 13. 000 13. 000
EACH 0. 000 0. 00
312. 00000 13. 000 4, 056. 00
0010 203-01515 Backhoe (Landscapi ng) 36. 000 36. 000
HOUR 0. 000 0. 00
140. 00000 36. 000 5, 040. 00
0015 203-01550 Dozi ng 46. 000 46. 000
HOUR 0. 000 0. 00
175. 00000 46. 000 8, 050. 00
0020 203-01555 Dozi ng (Landscapi ng) 22.000 22.000
HOUR 0. 000 0. 00
130. 00000 22.000 2,860. 00
0025 203-01597 *Pot hol i ng 104. 000 104. 000
HOUR 0. 000 0. 00
225. 00000 104. 000 23, 400. 00
0030 203-02330 Labor er 83. 000 83. 000
HOUR 0. 000 0. 00
30. 00000 83. 000 2,490. 00
0035 208- 00002 *Erosi on Log Type 1 (12 Inch) 463. 000 463. 000
LF 0. 000 0. 00
3. 75000 463. 000 1,736. 25
0040 208-00045 Concrete Washout Structure 3. 000 3. 000
EACH 0. 000 0. 00
800. 00000 3. 000 2,400. 00
0045 208- 00060 Tenporary Slope Drain 0. 000 0. 000
LF 0. 000 0. 00
30. 60000 0. 000 0.00
0050 208-00070 Vehi cl e Tracki ng Pad 3. 000 3. 000
EACH 0. 000 0. 00

1, 900. 00000 3. 000 5, 700. 00



CONTI D: C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20243-BI D ESTI MATE RUN 02/ 04/ 2020
PRQJECT: ER R400- 326 ESTI MATE NO 0017 09: 02: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0060 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0.00
0065 208-00106 Sweepi ng (Sedi ment Renoval) 22.000 22.000
HOUR 0. 000 0. 00
125. 00000 22.000 2,750.00
0070 208-00107 Renoval of Trash 36. 000 36. 000
HOUR 0. 000 0. 00
37. 00000 36. 000 1,332.00
0075 208-00206  Erosion Control Supervisor 63. 000 63. 000
DAY 0. 000 0. 00
155. 00000 63. 000 9, 765. 00
0080 212-00006 *Seeding (Native) 3. 000 3. 000
ACRE 0. 000 0. 00
800. 00000 3.000 2,400. 00
0081 212-00006  Seeding (Native) 1. 000 1.000
ACRE 0. 000 0. 00
1, 180. 43000 1. 000 1, 180. 43
0085 212-00028 *Seedi ng (VWetl ands) 0. 100 0. 100
ACRE 0. 000 0. 00
2, 200. 00000 0.100 220.00
0086 212-00028  Seeding (Wetlands) 0. 800 0. 800
ACRE 0. 000 0. 00
4,689. 07000 0. 800 3, 751. 26
0090 212-00032 *Soi | Condi tioning 2.900 2.900
ACRE 0. 000 0. 00
4, 000. 00000 2.900 11, 600. 00
0091 212-00032  Soil Conditioning 1. 800 1. 800
ACRE 0. 000 0. 00

7,846. 38000 1. 800 14,123. 48



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0095 213-00012

0096

213-00012

0100

214-00000

0101

214-00220

0105

214-01015

0110

214- 01017

0115

214-01030

0120

214- 01227

0125

216- 00201

0130

217-00020

0135 506-00212

C20243
20243-BID
ER R400- 326
| TEM
DESCRI PTI ON

*Spray-on Mul ch Bl anket

Spray-on Mil ch Bl anket

*Landscape Mai ntenance

Deci duous Tree (2 In C

*W |l ow Cuttings

*Her baceous Wetland Plants (10 Cubic Inch Plug)

*Wattle

Root wad

* Soi

Cl ass

*Her bi ci de Treat ment

Riprap (12 Inch)

Retention Bl anket (Straw Coconut) (Biodegradable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1.700
ACRE
5, 500. 00000
1. 800
ACRE
6, 207. 34000
0. 500
LS
8, 000. 00000
9. 000
EACH
552. 10000
11, 240. 000
EACH
3. 25000
3, 350. 000
EACH
2. 85000
66. 000
EACH
122. 00000
30. 000
EACH
4, 000. 00000
6, 075. 000
sy
2. 45000
0. 000
HOUR
175. 00000
0. 000
cy

85. 00000

QrY TH'S PERI OD
QTY TO DATE

11, 240.
0
11, 240.

3, 350.
. 000
3, 350.

66.
. 000
66.

30.

6, 075.
. 000
6, 075.

. 700
. 000
. 700

. 800
. 000
. 800

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

000

000

000

000

000

. 000
30.

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 02/ 04/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 02: 04

AMOUNT

9, 350

11,173

4,968

36, 530

9, 547

8, 052

120, 000

14, 883

00

21

.00

90

00

50

00

00

75

.00

.00



CONTI D

CAT NO0200

0140 506-00225

0141

607-56001

0142

607-00010

0143

607- 00005

0145

607-11525

0150

625- 00000

0151

625- 00001

0155

626- 00000

0160

626- 01000

0165

630- 00000

0170 630-00007

C20243
20243-BID
ER R400- 326
| TEM
DESCRI PTI ON
ROADWAY

*Riprap (24 Inch) (Special)

Fence (Ani mal

Protect)

Corner and Line Br Post

End Post

*Fence (Plastic)

*Construction Surveying

Const Surveying (Hour)

*Mobi | i zati on

Public Infornmation Services

*Fl aggi ng

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

0. 000
CcY
115. 00000

126. 000
LF
8. 50000

5. 000

300. 00000

8. 000

293. 00000

2,900. 000
LF
2.85000

1. 000

10, 600. 00000

8. 000
HOUR
150. 00000

1. 000

206, 000. 00000

1.034

LS
11, 000. 00000
794.000

HOUR

21. 00000
207. 000

DAY

500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

126. 000
0. 000
126. 000

5. 000
0. 000
5. 000

8. 000
0. 000
8. 000

2,900. 000
0. 000
2,900. 000

1. 000
0. 000
1.000

0. 000
8. 000
8. 000

1. 000
0. 000
1.000

1.034
0. 000
1.034

794. 000
0. 000
794. 000

207. 000
0. 000
207. 000

Page 5

ESTI MATE RUN 02/ 04/ 2020

1, 200.

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

09: 02: 04

AMOUNT

1,071.

1, 500.

2,344

8, 265

10, 600

1, 200.

206, 000

11,374

16,674

103, 500

.00

00

00

00

00

00

00

00

00

00

00



CONTI D: C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20243-BI D ESTI MATE RUN 02/ 04/ 2020
PRQJECT: ER R400- 326 ESTI MATE NO 0017 09: 02: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0175 630-00012 *Traffic Control Managenent 104. 000 104. 000
DAY 0. 000 0. 00
600. 00000 104. 000 62, 400. 00
0180 630- 80002 *Fl ashi ng Beacon (Sol ar) 0. 000 0. 000
EACH 0. 000 0. 00
106. 00000 0. 000 0. 00
0185 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
106. 00000 0. 000 0. 00
0190 630-80341 *Construction Traffic Sign (Panel Size A) 5. 000 5. 000
EACH 0. 000 0. 00
10. 50000 5. 000 52.50
0195 630-80342  *Construction Traffic Sign (Panel Size B) 35. 000 35. 000
EACH 0. 000 0. 00
10. 50000 35. 000 367.50
0200 630-80343  *Construction Traffic Sign (Panel Size C 13. 000 13. 000
EACH 0. 000 0. 00
125. 00000 13. 000 1, 625. 00
0205 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
525. 00000 2.000 1, 050. 00
0210 630-80358  *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 2.000
Type
ype) EACH 0. 000 0. 00
525. 00000 2.000 1, 050. 00
0215 630-80360 *Drum Channel i zi ng Devi ce 30. 000 30. 000
EACH 0. 000 0. 00
26. 00000 30. 000 780. 00
0220 630-80380 Traffic Cone 60. 000 60. 000
EACH 0. 000 0. 00
26. 00000 60. 000 1, 560. 00
0225 630-85041 Mobi | e Attenuat or 62. 000 62. 000
DAY 0. 000 0. 00

150. 00000 62. 000 9, 300. 00



CONTI D: C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20243-BI D ESTI MATE RUN 02/ 04/ 2020
PRQJECT: ER R400- 326 ESTI MATE NO 0017 09: 02: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0230 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0235 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0236 900- 00006 Added Item (Dol lar)/ Additional Mbilization 4, 337.060 4,337.060
DOL 0. 000 0.00
1. 00000 4,337.060 4,337.06
0240 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700- 70021 F/ A On-The-Job Trai nee 174. 000 174. 000
HOUR 0. 000 0. 00
1. 00000 174. 000 174.00
0250 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0251 700- 70034 F/' A United Power Standby Hours 1, 264. 800 1, 264. 800
FA 0. 000 0.00
1. 00000 1, 264. 800 1, 264. 80
0341 900- 00006 Added Item (Dol lar)/ 9, 986. 000 9, 986. 000
DOL 0. 000 0. 00
1. 00000 9, 986. 000 9, 986. 00
CAT 0200 CURRENT AMT $ 822,834.64 % 1,200.00 $ 818, 834. 64

CAT NO0300 D-16-DA

0255 202- 00027 Renoval of Riprap 508. 000 508. 000
SY 0. 000 0.00
15. 00000 508. 000 7,620.00
0260 420-00102  Geotextile (Erosion Control) (Class 1) 881. 000 881. 000
SY 0. 000 0. 00

1.25000 881. 000 1,101. 25



CONTI D: C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20243-BI D ESTI MATE RUN 02/ 04/ 2020
PRQJECT: ER R400- 326 ESTI MATE NO 0017 09: 02: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 D-16-DA

0265 501-00200 Steel Sheet Piling (Type I1) 1, 747.000 1,747.000
SF 0. 000 0.00
33. 00000 1, 747.000 57, 651. 00
0266 900- 00022 Added Item (Square Yard)/ Steel Sheet Piling Cutoff 0. 000 0. 000
5% 0. 000 0. 00
26. 40000 0. 000 0.00
0267 900-00021 Added Item (Square Foot)/ Steel Sheet Piling Cutoff 774.000 774.000
SF 0. 000 0.00
26. 40000 774.000 20, 433. 60
0270 506-00225 *Ri prap (24 Inch) (Special) 729. 000 729. 000
cY 0. 000 0. 00
115. 00000 729. 000 83, 835. 00
0275 506-00412 Soil Riprap (12 Inch) 133. 000 133. 000
cY 0. 000 0.00
50. 00000 133. 000 6, 650. 00
0280 506-00424  Soil Riprap (24 Inch) 320. 000 320. 000
cY 0. 000 0. 00
58. 00000 320. 000 18, 560. 00
0285 601-03000 Concrete Class D 52. 400 52. 400
cY 0. 000 0.00
650. 00000 52. 400 34, 060. 00
0290 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 2,770.000 2,770.000
LB 0. 000 0. 00
2.20000 2,770. 000 6, 094. 00
CAT 0300 CURRENT AMT $ 236,004.85% 0.00% 236, 004. 85

CAT NO0301 D-16-DS

0131 206- 00000 Str Excav 8, 525. 000 8, 525. 000
Ccy 0. 000 0.00
26. 00000 8, 525. 000 221, 650. 00
0295 202-01000 *Renoval of Fence 983. 000 983. 000
LF 0. 000 0.00

8. 50000 983. 000 8, 355. 50



CONTI D: C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20243-BI D ESTI MATE RUN 02/ 04/ 2020
PRQJECT: ER R400- 326 ESTI MATE NO 0017 09: 02: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 D-16-DS

0296 202-00027  Rem Riprap 3, 253. 000 3, 253. 000
Sy 0. 000 0.00
15. 00000 3, 253. 000 48, 795. 00
0300 206-00000 Structure Excavation 0. 000 0. 000
cY 0. 000 0. 00
120. 00000 0. 000 0. 00
0305 206-00100 Structure Backfill (Cass 1) 10. 000 10. 000
cY 0. 000 0.00
120. 00000 10. 000 1, 200. 00
0306 206-00360  Mechani cal Reinforcenent of Soil 531. 000 531. 000
cY 0. 000 0. 00
58. 50000 531. 000 31, 063. 50
0310 206-01750 *Shoring 0. 000 0. 000
LS 0. 000 0.00
24,000. 00000 0. 000 0. 00
0315 420-00102  Geotextile (Erosion Control) (Class 1) 6, 992. 000 6, 992. 000
SY 0. 000 0. 00
1. 25000 6, 992. 000 8, 740. 00
0316 506-00212 Riprap (12 In) 487. 000 487. 000
cY 0. 000 0.00
85. 00000 487. 000 41, 395. 00
0317 506-00209 Riprap (9 In) 15. 000 15. 000
cY 0. 000 0. 00
95. 00000 15. 000 1,425.00
0319 506-00224  Riprap (24 In) 5, 775. 000 5, 775. 000
cY 0. 000 0.00
75. 00000 5, 775. 000 433, 125. 00
0320 506-00225 *Ri prap (24 Inch) (Special) 0. 000 0. 000
cY 0. 000 0. 00
115. 00000 0. 000 0. 00
0325 506- 00424 Soil Riprap (24 Inch) 2,384. 000 2, 384. 000
cY 0. 000 0.00

58. 00000 2,384.000 138, 272. 00



CONTI D: C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20243-BI D ESTI MATE RUN 02/ 04/ 2020
PRQJECT: ER R400- 326 ESTI MATE NO 0017 09: 02: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 D-16-DS

0330 607-00030 *Brace Post (Special) 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0335 607-01000 *Fence Barbed Wre with Metal Posts 1, 488. 000 1, 488. 000
LF 0. 000 0. 00
6. 75000 1, 488. 000 10, 044. 00
0340 607-32000 *Fence Picket Snow 0. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
0357 203-00062 Enb Matl (ClIP) (Spec) 2,441. 000 2,441. 000
cY 0. 000 0. 00
25. 00000 2,441. 000 61, 025. 00
0358 203-00060 Enb Matl (CIP) 2, 455. 000 2,455, 000
cY 0. 000 0. 00
16. 00000 2,455. 000 39, 280. 00
0406 601-05020 Conc CL R 2.000 2.000
cY 0. 000 0. 00
650. 00000 2.000 1, 300. 00
CAT 0301 CURRENT AMT $ 1,048,670.00$% 0.00%$ 1,048, 670.00

CAT NO0302 D-17-ER

0076 210- 02900 Rel ay Ri prap 643. 000 643. 000
cY 0. 000 0.00
58. 00000 643. 000 37, 294. 00
0345 202-00026 Renoval of Slope and Ditch Paving 35. 000 35. 000
5% 0. 000 0.00
34. 00000 35. 000 1, 190. 00
0350 202-00027 Renoval of Riprap 1, 654. 000 1, 654. 000
Sy 0. 000 0.00
15. 00000 1, 654. 000 24, 810. 00
0355 203- 00060 Enbanknment Material (Conplete In Place) 719. 000 719. 000
(&% 0. 000 0.00

16. 00000 719. 000 11, 504. 00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

Page 11
ESTI MATE RUN 02/ 04/ 2020
09: 02: 04

PREV QTY/
QTY THI'S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0302

0356 203-00062

0360 420-00102

0365 506-00212

0370 506-00225

0375 506-00412

0380 506-00424

0385 507-00000

CAT NO0303

0390 420-00102

0395 506-00218

0400 506-00418

C20243
20243-BID
ER R400- 326
| TEM
DESCRI PTI ON
D-17-ER

Enb Matl (CIP) (Spec)

Ceotextile (Erosion Control) (Cass 1)

Riprap (12 Inch)

*Ri prap (24 Inch) (Special)

Soil Riprap (12 Inch)

Soil Riprap (24 Inch)

Concrete Slope and Ditch Paving

E-15-A

Ceotextile (Erosion Control) (O ass 1)

Riprap (18 Inch)

Soil Riprap (18 Inch)

CY

SY

CY

CY

CcY

CAT 0302

SY

CcY

1, 263. 000

32. 00000

3, 315. 000

1.25000

277.000

85. 00000

1, 035. 000

115. 00000

63. 000

50. 00000

1, 345. 000

58. 00000

4. 800

980. 00000

CURRENT AMI  $

176. 000

1.25000

125. 000

80. 00000

51. 000

85. 00000

1, 263. 000
0. 000 0.00

1, 263. 000 40, 416. 00

3, 315. 000
0. 000 0. 00

3, 315. 000 4,143.75

277.000
0. 000 0.00

277.000 23, 545. 00

1, 035. 000
0. 000 0. 00

1, 035. 000 119, 025. 00

63. 000
0. 000 0.00

63. 000 3,150. 00

1, 345. 000
0. 000 0. 00

1, 345. 000 78, 010. 00

4. 800
0. 000 0.00
4. 800 4,704.00

347,791.75 % 0.00$% 347,791.75

176. 000
0. 000 0. 00
176. 000 220.00

125. 000
0. 000 0.00

125. 000 10, 000. 00

51. 000
0. 000 0. 00

51. 000 4, 335. 00



CONTI D:

CAT NO0303

0405 601-01000

0410 602-00020

CAT NO0304

0415 203-00010

0420 210-01000

0425 420-00102

0430 506-00224

CAT NO0400

0435 620- 00020

C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
20243-BID ESTI MATE RUN 02/ 04/ 2020
ER R400- 326 ESTI MATE NO 0017 09: 02: 04
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
E-15-A
Concrete Class B 12. 000 12. 000
cY 0. 000 0. 00
900. 00000 12. 000 10, 800. 00
Rei nforcing Steel (Epoxy Coat ed) 571. 000 571. 000
LB 0. 000 0. 00
2.20000 571. 000 1, 256. 20
CAT 0303 CURRENT AMT $ 26,611.20% 0.00% 26, 611. 20
D-16-DX / D 16-DY
Uncl assi fi ed Excavation (Conplete In Place) 2,542. 000 2,542. 000
cY 0. 000 0. 00
18. 00000 2,542.000 45, 756. 00
*Reset Fence 15. 000 15. 000
LF 0. 000 0. 00
4. 50000 15. 000 67.50
CGeotextile (Erosion Control) (Cass 1) 1, 267. 000 1,267. 000
SY 0. 000 0. 00
1. 25000 1, 267. 000 1,583.75
Riprap (24 Inch) 1, 339. 000 1, 339. 000
cY 0. 000 0. 00
75. 00000 1, 339. 000 100, 425. 00
CAT 0304 CURRENT AMT $ 147,832.25 % 0.00% 147, 832. 25
CONSTRUCTI ON ENGl NEERI NG BI D | TEMS
Sanitary Facility 4.000 4.000
EACH 0. 000 0. 00
2,500. 00000 4.000 10, 000. 00
CAT 0400 CURRENT AMT $ 10, 000.00 $ 0.00% 10, 000. 00

PRQJECT TOTAL CURRENT AMI $ 2,639, 744.69 %

1,200.00$ 2, 635, 744. 69



